
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/04/2020

ESTIMATE SUMMARY 08:26:54

CONTID: C20518         ESTIMATE NO: 0001 PROG 2005

PCN: 20518-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 59 SEIBERT TO COPE PERCENT TIME:

PROJECT NO: STA059A-036                   

SH 59 SEIBERT TO COPE

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,572,930.21 PARTICIPATING $ $ 49,000.00

AWARD PROJECT AMT: 12,072,994.45 NON-PARTICIPATING 149,293.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,948.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.00

WORK DAYS

WORK DAYS

1.46%

13,374,637.21

198,293.00

198,293.00

192,344.21

$

$

$

$

49,000.00

149,293.00

198,293.00

0.00

198,293.00

-5,948.79

0.00

192,344.21

0.00

AMOUNT DUE 192,344.21 192,344.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 192,344.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

  

6.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/13/2020

05/13/2020

05/20/2020

02/06/2020

02/21/2020

03/13/2020

05/13/2020
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

176.000

EACH

5.00000

0010 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

2,219.000

SY  

35.00000

0015 *Removal of Asphalt Mat (Planing) 0.000

1,855.800

202-00240  
 

9,742.951,855.800

9,742.95

5,437.000

SY  

5.25000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

20.000

EACH

102.00000

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

675.000

LF  

8.00000

0030 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

354.00000

0035 *Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

1,479.000

CY  

15.50000

0040 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

8,647.000

CY  

48.00000

0045 *Erosion Log Type 1 (12 Inch) 0.000

134.600

208-00002  
 

673.00134.600

673.00

800.000

LF  

5.00000

0050 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

700.000

LF  

8.00000

0055 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

2,050.00000
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

2,800.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

46.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

85.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

144.000

HOUR

127.00000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

61.00000

0085 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

10.000

EACH

306.00000

0090 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

3.000

EACH

381.00000

0095 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

356.000

EACH

15.00000

0100 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

1,200.00000

0105 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

3,000.00000

0110 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,000.000

SY  

3.55000



CONTID: C20518         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

493.000

CY  

134.00000

0120 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,294.000

TON 

176.00000

0125 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

85,737.000

TON 

98.25000

0130 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

41,988.000

GAL 

1.90000

0135 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

27.000

TON 

385.00000

0140 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

16.000

LF  

138.00000

0145 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,000.000

LF  

28.00000

0150 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

16.000

EACH

2,200.00000

0155 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

16.000

EACH

2,240.00000

0160 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

150.000

LF  

25.00000

0165 *Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

298.000

EACH

66.00000
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Drivable)(Type III) 0.000

0.000

612-00113  
 

0.000.000

0.00

30.000

EACH

71.00000

0175 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

320.000

SF  

20.25000

0180 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

18.000

SF  

25.50000

0185 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

32.000

EACH

255.00000

0190 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

2.000

EACH

383.00000

0195 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

6.000

EACH

1,500.00000

0200 *Construction Surveying 0.000

0.250

625-00000  
 

10,750.000.250

10,750.00

1.000

L S 

43,000.00000

0205 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

703,972.00000

0210 *Public Information Management (Tier IV) 0.000

10.000

626-01114  
 

340.0010.000

340.00

257.000

DAY 

34.00000

0215 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2,035.000

GAL 

87.00000

0220 *Pavement Marking Paint (High Build) 0.000

89.900

627-00013  
 

3,685.9089.900

3,685.90

2,222.000

GAL 

41.00000
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

138.000

SF  

30.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,118.000

SF  

12.00000

0235 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

2.000

EACH

625.00000

0240 *Flagging 0.000

25.000

630-00000  
 

775.0025.000

775.00

2,140.000

HOUR

31.00000

0245 *Traffic Control Inspection 0.000

1.000

630-00007  
 

820.001.000

820.00

92.000

DAY 

820.00000

0250 *Traffic Control Management 0.000

7.000

630-00012  
 

10,535.007.000

10,535.00

80.000

DAY 

1,505.00000

0255 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

2,000.002.000

2,000.00

4.000

EACH

1,000.00000

0260 *Barricade (Type 3 M-D) (Temporary) 0.000

2.000

630-80338  
 

1,540.002.000

1,540.00

4.000

EACH

770.00000

0265 *Construction Traffic Sign (Panel Size A) 0.000

7.000

630-80341  
 

574.007.000

574.00

24.000

EACH

82.00000

0270 *Construction Traffic Sign (Panel Size B) 0.000

21.000

630-80342  
 

1,827.0021.000

1,827.00

98.000

EACH

87.00000

0275 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

184.002.000

184.00

16.000

EACH

92.00000
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Special) 0.000

264.000

630-80344  
 

6,864.00264.000

6,864.00

528.000

SF  

26.00000

0285 *Vertical Panel 0.000

5.000

630-80350  
 

75.005.000

75.00

36.000

EACH

15.00000

0290 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

6,150.001.000

6,150.00

2.000

EACH

6,150.00000

0295 *Drum Channelizing Device 0.000

44.500

630-80360  
 

979.0044.500

979.00

89.000

EACH

22.00000

0300 *Traffic Cone 0.000

20.000

630-80380  
 

200.0020.000

200.00

400.000

EACH

10.00000

0305 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

7.000

DAY 

7,500.00000

0310 *Traffic Signal (Temporary) 0.000

1.000

630-86810  
 

16,000.001.000

16,000.00

2.000

EACH

16,000.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

550,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

352,383.000

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

200,000.000

F A 

1.00000
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

324,085.860

F A 

1.00000

0340 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0345 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0350 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 73,714.8573,714.8512,506,790.06CURRENT AMT0200 $ $ $

CAT NO0300 G-25-F 

0360 *Removal of Gabion 0.000

62.500

202-00029  
 

3,812.5062.500

3,812.50

78.000

CY  

61.00000

0365 *Removal of Asphalt Mat (Planing) (Special) 0.000

651.700

202-00246  
 

10,753.05651.700

10,753.05

651.700

SY  

16.50000

0370 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

258.000

LF  

31.00000

0375 *Removal of Portions of Present Structure (Class 2) 0.000

19.100

202-00453  
 

6,494.0019.100

6,494.00

33.000

SY  

340.00000

0380 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

4.000

SY  

880.00000
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0300 G-25-F 

0385 *Removal of Expansion Device 0.000

36.500

202-00504  
 

4,635.5036.500

4,635.50

73.000

LF  

127.00000

0390 *Removal of Portions of Present Structure 0.000

12.100

202-00505  
 

3,254.9012.100

3,254.90

16.000

SF  

269.00000

0395 *Unclassified Excavation 0.000

1,163.000

203-00000  
 

25,586.001,163.000

25,586.00

2,260.000

CY  

22.00000

0400 *Rebuild Portions of Present Structure 0.000

12.100

210-00530  
 

2,637.8012.100

2,637.80

16.000

SF  

218.00000

0405 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

103.000

TON 

98.25000

0410 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

163.000

LF  

28.00000

0415 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,692.000

SY  

2.00000

0420 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

2,255.000

CY  

143.00000

0425 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

648.000

SY  

17.50000

0430 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

46.000

SY  

13.75000

0435 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

14.000

CY  

1,960.00000
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0300 G-25-F 

0440 *Galvanic Anodes 0.000

96.000

601-51005  
 

3,744.0096.000

3,744.00

153.000

EACH

39.00000

0445 *Reinforcing Steel 0.000

143.800

602-00000  
 

323.55143.800

323.55

706.000

LB  

2.25000

0450 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

258.000

LF  

132.00000

0455 *6 Inch Galvanized Pipe 0.000

0.000

619-30480  
 

0.000.000

0.00

9.000

LF  

391.00000

CAT 61,241.3061,241.30530,107.80CURRENT AMT0300 $ $ $

CAT NO0301 G-25-C 

0460 *Removal of Asphalt Mat (Planing) (Special) 0.000

868.900

202-00246  
 

14,336.85868.900

14,336.85

868.900

SY  

16.50000

0465 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

396.000

LF  

31.00000

0470 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

44.000

SY  

340.00000

0475 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

880.00000

0480 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

68.000

LF  

127.00000

0485 *Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

24.000

SF  

269.00000
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0301 G-25-C 

0490 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

2.000

CY  

730.00000

0495 *Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

24.000

SF  

218.00000

0500 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

137.000

TON 

98.25000

0505 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

154.000

LF  

28.00000

0510 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

866.000

SY  

17.50000

0515 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

70.000

SY  

13.75000

0520 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

15.000

CY  

1,960.00000

0525 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

175.000

EACH

39.00000

0530 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

742.000

LB  

2.25000

0535 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

396.000

LF  

132.00000
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0301 G-25-C 

0540 *6 Inch Galvanized Pipe 0.000

0.000

619-30480  
 

0.000.000

0.00

12.000

LF  

391.00000

CAT 14,336.8514,336.85196,505.10CURRENT AMT0301 $ $ $

CAT NO0302 G-25-G 

0545 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

388.000

SY  

16.50000

0550 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

249.000

LF  

31.00000

0555 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

50.000

SY  

340.00000

0560 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

12.000

SY  

880.00000

0565 *Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

2.000

EACH

5,900.00000

0570 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

62.000

TON 

98.25000

0575 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

56.000

LF  

28.00000

0580 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

388.000

SY  

17.50000

0585 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

67.000

SY  

13.75000
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0302 G-25-G 

0590 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

8.000

CY  

1,960.00000

0595 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

135.000

EACH

39.00000

0600 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

439.000

LB  

2.25000

0605 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

249.000

LF  

132.00000

0610 *4 Inch Galvanized Pipe 0.000

0.000

619-30320  
 

0.000.000

0.00

6.000

LF  

355.00000

0615 *6 Inch Galvanized Pipe 0.000

0.000

619-30480  
 

0.000.000

0.00

6.000

LF  

391.00000

CAT 0.000.00128,128.50CURRENT AMT0302 $ $ $

CAT NO0303 G-25-H 

0620 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

416.000

SY  

16.50000

0625 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

312.000

LF  

31.00000

0630 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

61.000

SY  

340.00000

0635 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

16.000

SY  

880.00000
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0303 G-25-H 

0640 *Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

2.000

EACH

5,900.00000

0645 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

66.000

TON 

98.25000

0650 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

56.000

LF  

28.00000

0655 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

416.000

SY  

17.50000

0660 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

84.000

SY  

13.75000

0665 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

10.000

CY  

1,960.00000

0670 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

166.000

EACH

39.00000

0675 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

521.000

LB  

2.25000

0680 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

312.000

LF  

132.00000

0685 *4 Inch Galvanized Pipe 0.000

0.000

619-30320  
 

0.000.000

0.00

15.000

LF  

355.00000

CAT 0.000.00153,398.75CURRENT AMT0303 $ $ $
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PCN: 20518-BID    ESTIMATE RUN 06/04/2020

PROJECT: STA059A-036                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 0.000

1.000

620-00002  
 

20,000.001.000

20,000.00

1.000

EACH

20,000.00000

0695 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

20,000.001.000

20,000.00

1.000

EACH

20,000.00000

0700 Sanitary Facility 0.000

1.000

620-00020  
 

9,000.001.000

9,000.00

2.000

EACH

9,000.00000

CAT 49,000.0049,000.0058,000.00CURRENT AMT0400 $ $ $

$ 198,293.00198,293.00$13,572,930.21$CURRENT AMTPROJECT TOTAL


